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Tarbela Hydroelectric Power Station Rehabilitation Project-II 

Geographic Focus National, Project located in Khyber Pakhtunkhwa 
Implementing Partner Water and Power Development Authority (WAPDA) 
Funding $25.0 Million 
Dates Aug 2014 – Dec 2017 
 

Major works under Tarbela Repair & Rehabilitation (Phase-I) project are completed, and as a result 128 
MW have been achieved. Going forward, efforts are now focused on ensuring long-term sustainability 
and reliability of power plant. Upon GOP’s request, USAID is partnering with the Government of Pakistan 
to contribute another $25 million for the rehabilitation of additional units.  

Completion of the phase II project will add 20 MW capacity to the national grid and produce about 60 
GWh/year of electricity, which is sufficient to supply 
electricity to 185,240 individuals.  The replacement 
of equipment’s will also add to the reliability and 
sustainability, and enhance the life of Tarbela hydro 
power plant by at least 15-20 years. 

Objectives 

 Mitigate Pakistan's energy shortage by restoring 
20 MW to the national grid through rehabilitat-
ing the power station and enhance the reliabil-
ity and sustainability of the power plant. 

Main Components 

 Procurement of Generator Surface Air Coolers 
for Units 1- 4 & 11-14. 

 Procurement & Installation of 60 Ton Truck Mounted Mobile Crane. 

 UP- Gradation of Static Exciter of Units 5-8 

 Replacement of the Existing Rotary Excitation System with Static Excitation System for Units 1- 4 

 Design, manufacturing, model testing and supply of Stainless Steel Runner for Unit 5-8  

 Procurement & Installation of Screw Type Compressors for Units 1-10 

 Rehabilitation of Electric Overhead Travelling (EOT) Cranes for Unit No.1-10 

 Design, Manufacturing, Supply, Erection, Testing and Commissioning of 220KV SF6 Circuit breakers 
along-with  220KV Disconnector Switches and other associated auxiliaries at 500/220KV Tarbela 
Switchyard  

 

Status/Actions Needed 

 WAPDA has already placed purchase orders for major equipment that includes Generator Surface Air 
Coolers, Mobile Crane, Static Exciter, EOT crane. 

 Project Implementation Letter (PIL) signed in September 2015, which will help in disbursement of 
$3.7 million for the procurements already completed and installed.  

Tarbela hydroelectric Power Station 


